1	2	3.25	=	6.50	
1	2	3.13	=	6.25	
1	2	3.00	=	6.00	
1	2	2.88	=	5.75	
1	2	2.75	=	5.50	
1	2	2.63	=	5.25	
1	2	2.50	=	5.00	
1	2	2.38	=	4.75	
1	2	2.25	=	4.50	
1	2	2.13	=	4.25	
1	2	2.00	=	4.00	
1	2	1.88	=	3.75	
1	2	1.75	=	3.50	
1	2	1.63	=	3.25	
1	2	1.50	=	3.00	
1	2	1.38	=	2.75	
1	2	1.25	=	2.50	
1	2	1.13	=	2.25	
1	2	1.00	=	2.00	
1	2	0.88	=	1.75	
1	2	0.75	=	1.50	
1	2	0.63	=	1.25	
1	2	0.50	=	1.00	
1	2	0.38	=	0.75	
1	2	0.25	=	0.50	
1	2	0.13	=	0.25	
1	2	5.00	=	10.00	
1	2	4.80	=	9.60	
1	2	4.60	=	9.20	
1	2	4.40	=	8.80	
1	2	4.20	=	8.40	
1	2	4.00	=	8.00	
1	2	3.80	=	7.60	
1	2	3.60	=	7.20	
1	2	3.40	=	6.80	
1	2	3.20	=	6.40	
1	2	3.00	=	6.00	
1	2	2.80	=	5.60	
1	2	2.60	=	5.20	
1	2	2.40	=	4.80	
1	2	2.20	=	4.40	
1	2	2.00	=	4.00	
1	2	1.80	=	3.60	
1	2	1.60	=	3.20	
1	2	1.40	=	2.80	
1	2	1.20	=	2.40	
1	2	1.00	=	2.00	
1	2	0.80	=	1.60	
1	2	0.60	=	1.20	
1	2	0.40	=	0.80	
1	2	0.20	=	0.40	
1	2	4.00	=	8.00	

DC/FC

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಆರ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-01
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

			1	2	3.88	=	7.75			
			1	2	3.75	=	7.50			
			1	2	3.63	=	7.25			
			1	2	3.50	=	7.00			
			1	2	3.38	=	6.75			
			1	2	3.25	=	6.50			
			1	2	3.13	=	6.25			
			1	2	3.00	=	6.00			
			1	2	2.88	=	5.75			
			1	2	2.75	=	5.50			
			1	2	2.63	=	5.25			
			1	2	2.50	=	5.00			
			1	2	2.38	=	4.75			
			1	2	2.25	=	4.50			
			1	2	2.13	=	4.25			
			1	2	2.00	=	4.00			
			1	2	1.88	=	3.75			
			1	2	1.75	=	3.50			
			1	2	1.63	=	3.25			
			1	2	1.50	=	3.00			
			1	2	1.38	=	2.75			
			1	2	1.25	=	2.50			
			1	2	1.13	=	2.25			
			1	2	1.00	=	2.00			
			1	2	0.88	=	1.75			
			1	2	0.75	=	1.50			
			1	2	0.63	=	1.25			
			1	2	0.50	=	1.00			
			1	2	0.38	=	0.75			
			1	2	0.25	=	0.50			
			1	2	0.13	=	0.25			
			1	2	5.00	=	10.00			
			1	2	4.80	=	9.60			
			1	2	4.60	=	9.20			
			1	2	4.40	=	8.80			
			1	2	4.20	=	8.40			
			1	2	4.00	=	8.00			
			1	2	3.80	=	7.60			
			1	2	3.60	=	7.20			
			1	2	3.40	=	6.80			
			1	2	3.20	=	6.40			
			1	2	3.00	=	6.00			
			1	2	2.80	=	5.60			
			1	2	2.60	=	5.20			
			1	2	2.40	=	4.80			
			1	2	2.20	=	4.40			
			1	2	2.00	=	4.00			
			1	2	1.80	=	3.60			
			1	2	1.60	=	3.20			
			1	2	1.40	=	2.80			
			1	2	1.20	=	2.40			
			1	2	1.00	=	2.00			

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಎಚ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-01
ಪೂರ್ವ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

			1	2	0.80	=	1.60			
			1	2	0.60	=	1.20			
			1	2	0.40	=	0.80			
			1	2	0.20	=	0.40			
			1	2	5.50	=	11.00			
			1	2	5.38	=	10.75			
			1	2	5.25	=	10.50			
			1	2	5.13	=	10.25			
			1	2	5.00	=	10.00			
			1	2	4.88	=	9.75			
			1	2	4.75	=	9.50			
			1	2	4.63	=	9.25			
			1	2	4.50	=	9.00			
			1	2	4.38	=	8.75			
			1	2	4.25	=	8.50			
			1	2	4.13	=	8.25			
			1	2	4.00	=	8.00			
			1	2	3.88	=	7.75			
			1	2	3.75	=	7.50			
			1	2	3.63	=	7.25			
			1	2	3.50	=	7.00			
			1	2	3.38	=	6.75			
			1	2	3.25	=	6.50			
			1	2	3.13	=	6.25			
			1	2	3.00	=	6.00			
			1	2	2.88	=	5.75			
			1	2	2.75	=	5.50			
			1	2	2.63	=	5.25			
			1	2	2.50	=	5.00			
			1	2	2.38	=	4.75			
			1	2	2.25	=	4.50			
			1	2	2.13	=	4.25			
			1	2	2.00	=	4.00			
			1	2	1.88	=	3.75			
			1	2	1.75	=	3.50			
			1	2	1.63	=	3.25			
			1	2	1.50	=	3.00			
			1	2	1.38	=	2.75			
			1	2	1.25	=	2.50			
			1	2	1.13	=	2.25			
			1	2	1.00	=	2.00			
			1	2	0.88	=	1.75			
			1	2	0.75	=	1.50			
			1	2	0.63	=	1.25			
			1	2	0.50	=	1.00			
			1	2	0.38	=	0.75			
			1	2	6.40	=	12.80			
			1	2	6.23	=	12.45			
			1	2	6.05	=	12.10			
			1	2	5.88	=	11.75			
			1	2	5.70	=	11.40			
			1	2	5.53	=	11.05			

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಧಿಯಂತರಗಳು
ಆರ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-
ಬೆಂಗಳೂರು ಮಹಾನಗರ

Scanned with CamScanner

			1	2	5.35	=	10.70			
			1	2	5.18	=	10.35			
			1	2	5.00	=	10.00			
			1	2	4.83	=	9.65			
			1	2	4.65	=	9.30			
			1	2	4.48	=	8.95			
			1	2	4.30	=	8.60			
			1	2	4.13	=	8.25			
			1	2	3.95	=	7.90			
			1	2	3.78	=	7.55			
			1	2	3.60	=	7.20			
			1	2	3.43	=	6.85			
			1	2	3.25	=	6.50			
			1	2	3.08	=	6.15			
			1	2	2.90	=	5.80			
			1	2	2.73	=	5.45			
			1	2	2.55	=	5.10			
			1	2	2.38	=	4.75			
			1	2	2.20	=	4.40			
			1	2	2.03	=	4.05			
			1	2	1.85	=	3.70			
			1	2	1.68	=	3.35			
			1	2	1.50	=	3.00			
			1	2	1.33	=	2.65			
			1	2	1.15	=	2.30			
			1	2	0.98	=	1.95			
			1	2	0.80	=	1.60			
			1	2	0.63	=	1.25			
			1	2	0.45	=	0.90			
			1	2	0.28	=	0.55			
	Extra Bar		1	56	2.75	=	154.00			
			1	46	1.00	=	46.00			
			1	36	1.20	=	43.20			
			1	24	0.90	=	21.60			
			1	32	1.50	=	48.00			
			1	36	1.65	=	59.40			
			1	21	2.00	=	42.00			
							8186.05	mtr		
						@	0.62		5075.35	Kg/mtr
	12mm dia bar									
	CNB Beam		1	22	2.60	=	57.20			
			1	14	1.50	=	21.00			
							78.20	mtr		
						@	0.89		69.60	Kg/mtr
	Slab									
	8mm dia bar									
			1	29	4.10	=	118.90			
			1	29	4.25	=	123.25			
			1	30	5.90	=	177.00			
			1	16	12.00	=	192.00			
			1	46	2.80	=	128.80			
			1	50	2.65	=	132.50			

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಆರ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-0:
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

			1	30	3.15	=	94.50			
			1	32	4.75	=	152.00			
			1	15	6.00	=	90.00			
			1	16	7.60	=	121.60			
			1	33	2.85	=	94.05			
			1	27	3.45	=	93.15			
			1	14	5.00	=	70.00			
			1	27	2.70	=	72.90			
			1	25	2.85	=	71.25			
			1	180	2.50	=	450.00			
			1	14	18.50	=	259.00			
							2440.90	mtr		
						@	0.395			
	12mm dia bar									
	Chairs		1	150	1.15	=	172.50			
							432.50	mtr		
						@	0.89		153.53	Kg/mtr
	Lintel									
	12mm dia bar									
			1	5	7.60	=	38.00			
			1	5	7.20	=	36.00			
			1	5	5.30	=	26.50			
			1	5	4.50	=	22.50			
			1	5	5.40	=	27.00			
			1	5	4.00	=	20.00			
			1	5	4.00	=	20.00			
			1	5	10.00	=	50.00			
			1	5	2.00	=	10.00			
			1	5	1.50	=	7.50			
			1	5	18.00	=	90.00			
							347.50	mtr		
						@	0.89		309.28	Kg/mtr
								Qty	17846.35	Kg's
								Total Qty Work Done	17.85	Ton
								Qty Payable in this bill	17.85	Ton

Contractor Representative

Consultant Representative

CIVIL QUALITY CONSULTANTS & ENGINEERS Bangalore

Assistant Engineer
RR Nagar (Project)

Asst.Executive Engineer
RR Nagar (Project)

Scanned with CamScanner

BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: Construction of MPED Building (Govt School) At Jalahalli Village in Ward No.16

Measurement Sheet

Secound and Part

Item No: **63**

Item Name: Providing TMT Steel reinforcement for RCC works including straightening, cutting, bending, hooking, placing in position lapping and / or welding wherever required, tieng with binding wire and anchoring to the adjoining members wherever necessary, complete as per design (laps, hooks and wastage shall not be measured and paid) cost of all materials, labour, HOM of machineries etc., complete as per specifications. Specification No.KBS 4.6.3. FOR TMT Bars Fe- 500 - Third Floor

Sl No	Description of work	No.		length		Total length	Remarks	
	Third Floor							
	Column Bars							
	16mm dia bar							
	C1	4	4	4.00	=	64.00		
		4	10	6.00	=	240.00		
						304.00 mtr		
					@	**1.58**	**480.32**	Kg/mtr
	16mm dia bar							
	C2	2	10	6.00	=	120.00		
		2	6	4.00	=	48.00		
						168.00 mtr		
					@	**1.58**	**265.44**	Kg/mtr
	16mm dia bar							
	C3	3	8	6.00	=	144.00		
		3	8	4.00	=	96.00		
						240.00 mtr		
					@	**1.58**	**379.20**	Kg/mtr
	20mm dia bar							
	C4	6	6	6.00	=	216.00		
						216.00 mtr		
					@	**2.47**	**533.52**	Kg/mtr
	16mm dia bar							
	C4	6	10	4.00	=	240.00		
						240.00 mtr		
					@	**1.58**	**379.20**	Kg/mtr
	25mm dia bar							
	C4	2	6	6.00	=	72.00		
						72.00 mtr		
					@	**3.85**	**277.20**	Kg/mtr
	20mm dia bar							
	C5	2	12	4.00	=	96.00		
						96.00 mtr		
					@	**2.47**	**237.12**	Kg/mtr
	25mm dia bar							
	C6	1	10	6.00	=	60.00		
						60.00 mtr		

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-
ಬಿಬಿಎಂಪಿ, ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿ

Scanned with CamScanner

						@	3.85		231.00	Kg/mtr
	20mm dia bar									
	C4		1	12	4.00	=	48.00			
							48.00	mtr		
						@	2.47		118.56	Kg/mtr
	20mm dia bar									
	F2A		1	6	6.00	=	36.00			
							36.00	mtr		
						@	2.47		88.92	Kg/mtr
	16mm dia bar									
	C4		1	10	4.00	=	40.00			
							40.00	mtr		
						@	1.58		63.20	Kg/mtr
	Column Strirrups									
	8mm dia bar C1									
	R1		4	17	1.60	=	108.80			
	R2		4	17	0.76	=	51.68			
	R3		4	34	0.50	=	68.00			
							228.48	mtr		
						@	0.395		90.25	Kg/mtr
	8mm dia bar C2									
	R1		2	18	1.90	=	68.40			
	R2		2	18	0.97	=	34.92			
	R3		2	36	0.62	=	44.64			
							147.96	mtr		
						@	0.395		58.44	Kg/mtr
	8mm dia bar C3									
	R1		3	14	1.90	=	79.80			
	R2		3	14	0.97	=	40.74			
	R3		3	28	0.62	=	52.08			
							172.62	mtr		
						@	0.395		68.18	Kg/mtr
	8mm dia bar C4									
	R1		6	16	1.90	=	182.40			
	R2		6	16	0.97	=	93.12			
	R3		6	32	0.62	=	119.04			
							394.56	mtr		
						@	0.395		155.85	Kg/mtr
	8mm dia bar C5									
	R1		2	14	1.90	=	53.20			
	R2		2	28	0.97	=	54.32			
	R3		2	28	0.62	=	34.72			
							142.24	mtr		
						@	0.395		56.18	Kg/mtr
	8mm dia bar C6									
	R1		1	14	2.20	=	30.80			
	R2		1	42	1.20	=	50.40			
	R3		1	28	0.62	=	17.36			
							98.56	mtr		
						@	0.395		38.93	Kg/mtr
	Beams									
	16mm dia bar									

Scanned with CamScanner

	B1		1	4	7.20	=	28.80			
							28.80	mtr		
	12mm dia bar					@	1.58		45.50	Kg/mtr
	B1		1	2	7.20	=	14.40			
							14.40	mtr		
	16mm dia bar					@	0.89		12.82	Kg/mtr
	B2		1	4	13.90	=	55.60			
							55.60	mtr		
	20mm dia bar					@	1.58		87.85	Kg/mtr
	B2		1	2	13.90	=	27.80			
							29.38	mtr		
	16mm dia bar	Extra Bar Top				@	2.47		72.57	Kg/mtr
	B2		1	2	2.20	=	4.40			
							4.40	mtr		
	20mm dia bar	Extra Bar Bottom				@	1.58		6.95	Kg/mtr
	B2		1	2	4.50	=	9.00			
							9.00	mtr		
	16mm dia bar	Extra Bar Bottom				@	2.47		22.23	Kg/mtr
	B2		1	3	3.50	=	10.50			
							10.50	mtr		
	20mm dia bar					@	1.58		16.59	Kg/mtr
	B3		1	6	20.10	=	120.60			
							120.60	mtr		
	12mm dia bar	Extra Bar				@	2.47		297.88	Kg/mtr
	B3		1	2	3.40	=	6.80			
							6.80	mtr		
	16mm dia bar	Extra Bar				@	0.89		6.05	Kg/mtr
	B3		1	3	4.10	=	12.30			
							12.30	mtr		
	12mm dia bar	Extra Bar				@	1.58		19.43	Kg/mtr
	B3		1	2	3.50	=	7.00			
							7.00	mtr		
	16mm dia bar	Extra Bar				@	0.89		6.23	Kg/mtr
	B3		1	3	4.50	=	13.50			
							13.50	mtr		
	12mm dia bar	Extra Bar				@	1.58		21.33	Kg/mtr
	B3		1	2	4.50	=	9.00			
							9.00	mtr		
	20mm dia bar					@	0.89		8.01	Kg/mtr

Scanned with CamScanner

	B4		1	4	21.40	=	85.60			
							85.60 mtr			
	25mm dia bar					@	2.47		211.43	Kg/mtr
	B4		1	2	21.40	=	42.80			
							42.80 mtr			
	20mm dia bar Extra Bar					@	3.85		164.78	Kg/mtr
	B4		1	2	8.50	=	17.00			
							17.00 mtr			
	12mm dia bar Extra Bar					@	2.47		41.99	Kg/mtr
	B4		1	2	3.50	=	7.00			
							7.00 mtr			
	16mm dia bar Extra Bar					@	0.89		6.23	Kg/mtr
	B4		1	2	5.00	=	10.00			
							10.00 mtr			
	25mm dia bar					@	1.58		15.80	Kg/mtr
	B4		1	3	6.00	=	18.00			
							18.00 mtr			
	20mm dia bar					@	3.85		69.30	Kg/mtr
	B6		1	6	10.15	=	60.90			
							60.90 mtr			
	20mm dia bar Extra Bar					@	2.47		150.42	Kg/mtr
	B6		1	3	4.30	=	12.90			
							12.90 mtr			
	16mm dia bar Extra Bar					@	2.47		31.86	Kg/mtr
	B6		1	3	3.00	=	9.00			
							9.00 mtr			
	20mm dia bar Extra Bar					@	1.58		14.22	Kg/mtr
	B6		1	3	8.30	=	24.90			
							24.90 mtr			
	20mm dia bar					@	2.47		61.50	Kg/mtr
	B7		1	6	14.40	=	86.40			
							86.40 mtr			
	20mm dia bar Extra Bar					@	2.47		213.41	Kg/mtr
	B7		1	3	4.50	=	13.50			
							13.50 mtr			
	20mm dia bar Extra Bar					@	2.47		33.35	Kg/mtr
	B7		1	3	10.00	=	30.00			
							30.00 mtr			
	20mm dia bar					@	2.47		74.10	Kg/mtr

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ಆರ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-
ಬೆಂಗಳೂರು ಮಹಾನಗರ

Scanned with CamScanner

	B8		1	6	18.90	=	113.40			
							113.40	mtr		
						@	2.47		280.10	Kg/mtr
	12mm dia bar									
	B8		1	4	18.90	=	75.60			
							75.60	mtr		
						@	0.89		67.28	Kg/mtr
	16mm dia bar									
	B8A		1	4	18.90	=	75.60			
							75.60	mtr		
						@	1.58		119.45	Kg/mtr
	25mm dia bar	Extra Bar								
	B8		1	2	3.50	=	7.00			
							7.00	mtr		
						@	3.85		26.95	Kg/mtr
	20mm dia bar	Extra Bar								
	B8		1	1	3.50	=	3.50			
							3.50	mtr		
						@	2.47		8.65	Kg/mtr
	25mm dia bar	Extra Bar								
	B8		1	2	5.90	=	11.80			
							11.80	mtr		
						@	3.85		45.43	Kg/mtr
	20mm dia bar	Extra Bar								
	B8		1	1	5.90	=	5.90			
							5.90	mtr		
						@	2.47		14.57	Kg/mtr
	20mm dia bar	Extra Bar								
	B8		1	3	4.50	=	13.50			
							13.50	mtr		
						@	2.47		33.35	Kg/mtr
	25mm dia bar	Extra Bar								
	B8		1	3	8.70	=	26.10			
							26.10	mtr		
						@	3.85		100.49	Kg/mtr
	20mm dia bar	Extra Bar								
	B8		1	2	5.80	=	11.60			
							11.60	mtr		
						@	2.47		28.65	Kg/mtr
	16mm dia bar	Extra Bar								
	B8		1	1	5.80	=	5.80			
							5.80	mtr		
						@	1.58		9.16	Kg/mtr
	12mm dia bar	Extra Bar								
	B8A		1	2	3.90	=	7.80			
							7.80	mtr		
						@	0.89		6.94	Kg/mtr
	20mm dia bar	Extra Bar								
	B8A		1	2	5.80	=	11.60			
							11.60	mtr		
						@	2.47		28.65	Kg/mtr
	16mm dia bar	Extra Bar								

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂ
ಆರ್. ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ

Scanned with CamScanner

	B8A		1	4	5.00	=	20.00			
							20.00	mtr		
						@	1.58		31.60	Kg/mtr
	16mm dia bar Extra Bar									
	B8A		1	2	5.20	=	10.40			
							10.40	mtr		
						@	1.58		16.43	Kg/mtr
	20mm dia bar									
	B11		1	3	15.40	=	46.20			
							46.20	mtr		
						@	2.47		114.11	Kg/mtr
	16mm dia bar									
	B11		1	3	15.40	=	46.20			
							46.20	mtr		
						@	1.58		73.00	Kg/mtr
	20mm dia bar Extra Bar									
	B11		1	3	2.80	=	8.40			
							8.40	mtr		
						@	2.47		20.74	Kg/mtr
	25mm dia bar Extra Bar									
	B11		1	3	5.60	=	16.80			
							16.80	mtr		
						@	3.85		64.68	Kg/mtr
	20mm dia bar Extra Bar									
	B11		1	3	8.80	=	26.40			
							26.40	mtr		
						@	2.47		65.27	Kg/mtr
	16mm dia bar									
	B12		1	4	5.60	=	22.40			
							22.40	mtr		
						@	1.58		35.39	Kg/mtr
	20mm dia bar									
	B12		1	2	5.60	=	11.20			
							11.20	mtr		
						@	2.47		27.66	Kg/mtr
	20mm dia bar									
	B13		1	5	22.10	=	110.50			
							110.50	mtr		
						@	2.47		272.94	Kg/mtr
	16mm dia bar									
	B13		1	1	22.10	=	22.10			
							22.10	mtr		
						@	1.58		34.92	Kg/mtr
	12mm dia bar Extra Bar									
	B13		1	2	2.20	=	4.40			
							4.40	mtr		
						@	0.89		3.91	Kg/mtr
	20mm dia bar Extra Bar									
	B13		1	3	4.30	=	12.90			
							12.90	mtr		
						@	2.47		31.85	Kg/mtr
	20mm dia bar Extra Bar									

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಆರ್.ಆರ್. ನಗರ ಯೋಜನೆ ಉಪ-ವಿಭಾಗ-0
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Scanned with CamScanner

	B13									
			1	3	3.60	=	10.80			
							10.80	mtr		
	25mm dia bar Extra Bar					@	2.47		26.67	Kg/mtr
	B13									
			1	2	5.40	=	10.80			
							10.80	mtr		
	16mm dia bar Extra Bar					@	3.86		41.67	Kg/mtr
	B13									
			1	2	2.60	=	5.20			
							5.20	mtr		
	16mm Dia Bar					@	1.58		8.22	Kg/mtr
	B14									
			1	4	6.25	=	25.00			
							25.00	mtr		
	16mm dia bar Extra Bar					@	1.58		39.51	Kg/mtr
	B14									
			1	2	5.00	=	10.00			
							10.00	mtr		
	16mm dia bar Extra Bar					@	1.58		15.80	Kg/mtr
	B14									
			1	2	2.00	=	4.00			
							4.00	mtr		
	20mm Dia Bar					@	1.58		6.32	Kg/mtr
	B15									
			1	6	26.10	=	156.60			
							156.60	mtr		
	16mm dia bar Extra Bar					@	2.47		386.67	Kg/mtr
	B15									
			1	3	4.10	=	12.30			
							12.30	mtr		
	16mm dia bar Extra Bar					@	1.58		19.44	Kg/mtr
	B15									
			1	3	4.00	=	12.00			
							12.00	mtr		
	25mm dia bar Extra Bar					@	1.58		18.96	Kg/mtr
	B15									
			1	3	4.60	=	13.80			
							13.80	mtr		
	25mm dia bar Extra Bar					@	3.86		53.24	Kg/mtr
	B15									
			1	3	8.70	=	26.10			
							26.10	mtr		
	16mm Dia Bar					@	3.86		100.69	Kg/mtr
	B17									
			1	4	7.10	=	28.40			
							28.40	mtr		
	12mm Dia Bar					@	1.58		44.88	Kg/mtr
	B17									
			1	4	7.10	=	28.40			
							28.40	mtr		
	16mm dia bar Extra Bar					@	0.89		25.24	Kg/mtr

Scanned with CamScanner